
 

 

Camp Verde Wastewater Treatment Facility 
General Contractor 

This project consists of the construction of a new 0.65 mgpd wastewater treatment plant 
to replace the old lagoon treatment system.  The project included the installation of a 
force main to the new headworks system, a wastewater treatment plant package from 
Aero-Mod, a septage receiving system, a plant water system, and sludge dewatering 
equipment. 
 
The project was delayed during construction due to an engineering design error by the 
structural engineer hired by the owner.  Increase in contract price is due to additions to 
the contract scope and associated with the delay. 
 
Owner:  Camp Verde Sanitary District 
Engineer:  Coo Van Loo 
Role:  General Contractor 
Contract Amount:  $8,078,050 
Final Contract Amount:  $9,051,386 
Project Start Date:  July 2007 
Project Completion Date:  December 2009 
 
Fann Environmental Key Personnel: 
Jeff Sawyer - Project Manager & Estimator 
Robert Upton - Project Engineer 
Gary Steinmetz - Superintendent 
 
References: 
Chip Norton, CV Sanitary District, 928-567-6794 
JR Pooler, Pooled Resources, 480-968-7231 

6708 Corsair Ave Suite A, Prescott, Arizona 86301  • 928-778-5335  • www.fannenvironmental.com 


